WEEKLY SUMMARY REPORT

PROIJECT NO.: 2476.0001Y002 WEEKLY REPORTING PERIOD:

PROJECT: CFAC Phase | Site Characterization Monday August 1, 2016 through
Sunday August 8, 2016

LOCATION: Near Columbia Falls, Montana

SUMMARY OF WORK COMPLETED

e Monitoring Well Surveying
e Sands surveying was onsite on Monday, August 1, 2016

e Completed surveying of 20 existing monitoring wells and 10 new monitoring wells installed since last
survey round on July 6, 2016

e Monitoring Well Gauging / Groundwater Elevations
e Roux Associates field personnel gauged all new and existing monitoring wells on August 3 and 4, 2016
e Roux Associates field personnel downloaded water level data from six (6) pressure transducers deployed
around the Site

e Monitoring well development

s Developed 13 monitoring wells: CFMW-003, 003a, 059, 059a, 050, 044a, 011a, 038, 056a, 012, 001,
031, and 053

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

e Planned
e Continue installation of remaining monitoring wells
e Continue monitoring well development
e Begin removal of equipment from existing monitoring wells and begin redevelopment

¢ Modifications
¢ No modifications to schedule

HEALTH AND SAFETY NOTES

e Roux Associates and Cascade discussed safety / plans for removal of equipment from existing wells
e Continued ongoing communication and coordination with Calbag during monitoring well development

OTHER NOTES

e CFMW-018 was attempted to be developed but was dry

e Field modifications #1 through #5 are pending final approval by EPA

e Currently two soil boring locations are inaccessible with drill rig within the South Percolation Ponds due to water
present within the ponds. Locations will continue to be monitored throughout remainder of drilling scope.

Prepared By Mike Ritorto Of Roux Associates, Inc.
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